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IV. EXECUTIVE SUMMARY 
May Street was originally constructed in 1916.  Watermain installations in 1937, 1963, and 1983 
throughout the May Street corridor included resurfacing of the street.   
 
Suggested improvements include grading and aggregate base, bituminous surfacing, watermain, 
sanitary sewer, sewer and water services, storm drain, curb and gutter, and concrete sidewalks. 
 
The estimated cost of these necessary improvements is approximately $1,066,861.50. 
  
From an engineering standpoint, the proposed improvements are necessary, cost effective, and 
feasible. This can best be accomplished by letting competitive bids for the work. It is recommended 
that the council accept this project feasibility report and schedule a preliminary assessment hearing 
for the proposed improvements. 
 

V. PROJECT INTRODUCTION 
The recommended pavement and utility improvements of May Street between the centerline of North 
Riverfront Drive and the centerline of North 6

th
 Street/Thompson Ravine Road are being proposed for 

the summer of 2016. In accordance with Minnesota Statutes, Chapter 429, the City Council has 
authorized the preparation of a project feasibility report to define the scope and determine the 
reasonableness of the project. The specific objectives of this preliminary engineering report are to: 
 

 Evaluate the need for this project. 

 Determine the necessary improvements. 

 Provide information on the estimated costs for the proposed project. 

 Determine the project schedule. 

 Determine the feasibility of the proposed project. 
 
This project, as proposed, is 1740 feet and covers 5 city blocks. Specific items that will be included in 
the construction are as follows: 
 

 Grading and aggregate base 

 Bituminous Surfacing 

 Watermain 

 Sanitary Sewer 

 Sewer and Water Services 

 Storm Drain 

 Concrete Curb and Gutter 

 Concrete Sidewalks 
 

VI. EXISTING CONDITIONS 
 

A. STREET 
The average PCI rating for the May Street corridor is 41, and with the lack of curb and gutter the 
existing pavement is considered to be in poor condition.  The existing width of the street is 30 feet 
and is constructed of bituminous. The original concrete curb and gutter is in very poor condition 
and is missing throughout the entire project area.  The existing street layout for May Street is 
located in Figure 1 in the Appendix. 
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The existing soils that are present throughout the project site are considered loamy clay. 
 

B. STORM SEWER 
Storm drain is present throughout the entire project.  Storm drains are present at the intersections 
of May Street and N.Riverfront Drive, N. Broad Street, N. 4

th
 Street, N. 5

th
 Street and N. 6

th
 Street.  

These systems were installed between 1988 and 2006 and are constructed of 12 inch reinforced 
concrete at N. Riverfront Drive, N. Broad Street, and N. 4

th
 Street.  Storm Drain at the intersection 

of N. 5
th
 Street is constructed of 12 inch vitrified clay.  Storm Drain installed at the intersection of 

N. 6
th
 Street is constructed of 15 inch HDPE.  The existing condition of in place storm drains are 

considered to be fair and are expected to be replaced due to the modification of drainage 
patterns.  The existing storm water drainage system for the surrounding area is located in Figure 
2 in the Appendix with the storm system shown in green. 
 

C. SANITARY SEWER 
There are no sanitary sewers running down May Street but there are crossings at N. 2

nd
 Street, 

N. Broad Street, N. 4
th
 Street, and N. 5

th
 Street.  Sanitary sewers crossing May Street at N. Broad 

Street and N. 4
th
 Street are constructed of 8 inch to 12 inch PVC and are considered to be in 

good condition.  Sanitary Sewers crossings at N. 2
nd

 Street and N. 5
th
 Street are constructed of 8 

inch vitrified clay and are in fair to poor condition. The existing sanitary sewer system for May 
Street is located in Figure 3 in the Appendix with the sanitary system shown in brown. 
 

D. WATERMAIN 
Watermains are present for the entire length of the project.  The existing watermain present on 
May Street between N. Riverfront Drive and N. 5

th
 Street is 6 inch and is constructed of cast iron 

and was installed between 1916 and 1937.  There is also a 12 inch watermain present on May 
Street between N. 4

th
 Street and N. 6

th
 Street and is constructed of cast iron and ductile iron.  The 

overall condition of the watermains throughout the project is considered to be fair to poor.   The 
existing domestic water distribution system for May Street is located in Figure 3 in the Appendix 
with the domestic water distribution system shown in blue. 
 

E. OTHER UTILITIES 
Other non-municipal-owned utilities may be present in the right-of-way. These include natural 
gas, electric, and telecommunications. The condition of these utilities is unknown and their 
replacement is beyond the scope of this report. 
 

VII. PROPOSED IMPROVEMENTS 
 
 

A. STREET 
Street surface improvements are expected to take place on May Street between N. Riverfront 
Drive and N. 6

th
 Street/Thompson Ravine Road.  The new street surface is proposed to be 30 

feet wide and will be constructed of bituminous. The proposed street cross section and pavement 
section are located in Figures 4 in the Appendix. 
 
Any temporary damages that occur to the boulevard during construction will be repaired after the 
project with sod in all of the disturbed areas. Trees, bushes, and other vegetation located in the 
construction zone will be protected where possible; however, some trees and bushes may need 
to be removed as part of construction due to direct conflict with the proposed utilities or due to 
unavoidable root damage. 
 

B. STORM SEWER 
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New storm drains will be constructed at the intersections of May Street and N. Riverfront Drive, N. 
Broad Street, N. 4

th
 Street, and N. 5

th
 Street.  Locations and sizes of new storm drains will be 

dictated by the proposed drainage plan.  The new storm drain will be constructed of reinforced 
concrete pipe. 
 

C. SANITARY SEWER 
Sanitary sewers and manholes will be replaced at the intersections of May Street and N. 2

nd
 

Street and N. 5
th
 Street to the project limits of the side streets.  The existing 8 inch vitrified clay 

sewers will be replaced with 8 inch PVC.  New sanitary manholes will be constructed of 48 inch 
precast concrete. 
 

D. WATERMAIN 
Existing 6 inch and 12 inch watermains will be removed and replaced with 8 inch PVC.  Sections 
of dual watermain on May Street between N. 4

th
 Street and N. 6

th
 Street will be consolidated to 

one 8 inch PVC watermain.    
 

E. OTHER UTILITIES 
The design of the proposed improvements will be coordinated with the owners of private utilities 
such as natural gas, electric, telephone, and cable television. A design coordination meeting will 
be held with all private utility companies to identify those utilities that are in conflict with the 
proposed improvements. Private utility companies will be requested to submit proposed designs 
and construction schedules for any relocation. The construction schedule for the proposed 
improvements will be coordinated with the utility relocation schedule to avoid unnecessary delays. 
 

VIII. RIGHT-OF-WAY AND EASEMENT 
No right of way will have to be acquired to complete this project.  Project limits will be confined to 
existing right of way areas. 
 

IX. APPROVALS/PERMITS 
Approvals and permits are required from various agencies for the construction of the project. They 
include: 

 Minnesota Department of Health – Watermain Extension 

 MPCA – Construction Stormwater 

 City of Mankato – Land Disturbance 

X. PROJECT COST ESTIMATE AND FINANCING 
Estimated projections for the cost of this project are summarized below. A detailed cost estimate is 
included at the end of the report. 
 

ITEM COST 

Street $550,022.56 

Storm Water $83,442.94 

Watermain $202,058.20 

Sanitary Sewer $574.64 

Construction Contingency $83,609.84 

TOTAL CONSTRUCTION $919,708.19 

Admin/bonding $55,182.49 

Engineering $91,970.82 

TOTAL PROJECT COST $1,066,861.50 
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Funding for the proposed improvements is shown in the table below.  
 

FUNDING SOURCE AMOUNT PERCENT 

Special Assessments $210,044.00 20% 

ATP Funding $753,465.00 71% 

G.O. Bonding $0.00 0% 

Water Utility $79,334.91 7% 

Sewer Utility $574.64 0% 

Storm Utility $23,442.94 2% 

TOTAL FUNDS $1,066,861.50 100% 

 

XI. POSSIBLE SCHEDULE 
The following is a possible schedule for the proposed improvements on May Street: 
 
12/10/2015  INFORMATIONAL MEETING   
1/11/2016  FEASIBILITY HEARING 
2/8/2016  PRELIMINARY ASSESSMENT HEARING 
2/8/2016  ADVERTISE FOR BIDS 
3/11/2016  BID OPENING 
3/21/2016  AWARD BID 
4/18/2016  BEGIN CONSTRUCTION 
8/18/2016  FINAL COMPLETION 
11/13/2017  FINAL ASSESSMENTS 
    
 

XII. CONCLUSION AND RECOMMENDATIONS 
The existing conditions of May Street are unfavorable with only further deteriorations to come. If these 
road and utility improvements are not made, maintenance costs will continue to be an issue and 
failure of the road and system will occur. From an engineering standpoint, this project is cost 
effective, necessary, and feasible. The best way to accomplish this project is by letting competitive 
bids for the work. Feasibility is contingent upon City Council findings with respect to project financing. 
 
We recommend the Council accept this project feasibility report, set a date for the preliminary 
assessment hearing, order the City Engineer to prepare final plans and specifications and instruct the 
City Manager to advertise for bids in accordance with the requirement of law.  
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XIII. APPENDIX 
A. FIGURE 1: EXISTING LAYOUT OF MAY STREET 

 
 

 
1A 

 

1B 

 
 

B. FIGURE 2: MAY STREET EXISTING STORM SEWER LAYOUT 
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2C 
 

C. FIGURE 3: MAY STREET EXISTING SANITARY SEWER AND WATERMAIN 
LAYOUT 

                              
              3A 
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D. FIGURE 4: MAY STREET PROPOSED STREET CROSS SECTION AND 
PAVEMENT SECTION 
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E. ENGINEERS ESTIMATE 
 

 

CITY PROJECT NUMBER 10276 
MAY STREET RECONSTRUCTION 

ENGINEERS ESTIMATE 

CONTRACT ITEM UNIT 
EST 
QTY 

 BID UNIT 
PRICE  

BID 
PRICE 

MOBILIZATION LS 1.00 $39,814.21 $39,814.21 

CLEARING (6" TO 18") TREE 2.00 $292.64 $585.27 

CLEARING (18" TO 30") TREE 2.00 $519.51 $1,039.02 

CLEARING (GREATER THAN 30") TREE 2.00 $561.98 $1,123.96 

GRUBBING (6" TO 18") TREE 2.00 $204.49 $408.98 

GRUBBING (18" TO 30") TREE 2.00 $174.35 $348.71 

GRUBBING (GREATER THAN 30") TREE 2.00 $481.41 $962.83 

REMOVE CURB AND GUTTER LF 3460.00 $3.94 $13,623.75 

REMOVE SEWER PIPE (STORM) LF 263.00 $8.68 $2,283.76 

REMOVE WATER MAIN LF 2451.00 $4.61 $11,297.88 

REMOVE CONCRETE SIDEWALK SF 18110.00 $1.40 $25,290.62 

REMOVE BITUMINOUS DRIVEWAY PAVEMENT SY 55.00 $4.63 $254.68 

REMOVE CONCRETE DRIVEWAY PAVEMENT SY 220.00 $7.36 $1,619.31 

REMOVE CATCH BASIN EA 5.00 $292.48 $1,462.39 

REMOVE MANHOLE  EA 4.00 $422.56 $1,690.25 

REMOVE GATE VALVE & BOX EA 16.00 $220.57 $3,529.18 

REMOVE HYDRANT  EA 4.00 $310.89 $1,243.58 

REMOVE CONCRETE STEPS EA 5.00 $490.00 $2,450.02 

SAWING CONCRETE PAVEMENT  LF 120.00 $4.99 $598.50 

SAWCUT BITUMINOUS PAVEMENT LF 414.00 $3.58 $1,482.33 

COMMON EXCAVATION (P)(EV) CY 2595.00 $10.57 $27,438.23 

STABILIZING AGGREGATE 0"-4" (CV) CY 100.00 $36.27 $3,626.70 

GEOTEXTILE FABRIC TYPE V SY 5190.00 $1.42 $7,356.83 

COMMON LABORERS HR 30.00 $57.75 $1,732.50 

DOZER HR 5.00 $108.78 $543.90 

TAMPING ROLLER HR 5.00 $92.05 $460.27 

CRAWLER MOUNTED BACKHOE HR 5.00 $135.85 $679.25 

SKID LOADER HR 5.00 $92.05 $460.27 

STREET SWEEPER (WITH PICKUP BROOM) HR 10.00 $105.63 $1,056.30 

AGGREGATE BASE (CV) (P), CLASS 3 CY 865.00 $21.32 $18,437.48 

AGGREGATE BASE (CV) (P), CLASS 5 CY 1153.33 $24.14 $27,840.89 

BITUMINOUS PATCH SPECIAL SY 55.00 $40.16 $2,208.94 

TYPE SP 12.5 WEAR CRS MIX (3,C) 1.5" THICK SY 5190.00 $10.68 $55,421.42 

TYPE SP 19.0 NON WEAR CRS MIX (3,B) 2.5" 
THICK SY 5190.00 $10.09 $52,369.70 

CONCRETE STEP  EA 5.00 $337.05 $1,685.25 
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6” PERF PVC PIPE DRAIN, SDR 35 LF 3460.00 $10.77 $37,274.58 

4”  PVC PIPE DRAIN, SDR 35 (SUMP SERVICE) EA 21.00 $171.38 $3,599.00 

12” RC PIPE SEWER DESIGN 3006 CLASS V LF 263.00 $42.38 $11,145.41 

CONNECT TO EXISTING STORM SEWER EA 1.00 $797.53 $797.53 

TEMPORARY WATER SERVICE LS 1.00 $5,395.92 $5,395.92 

CONNECT TO EXISTING WATER MAIN EA 2.00 $1,714.04 $3,428.08 

6" GATE VALVE AND BOX EA 4.00 $1,452.01 $5,808.05 

8" GATE VALVE AND BOX EA 13.00 $1,833.52 $23,835.77 

12" GATE VALVE AND BOX EA 3.00 $3,049.02 $9,147.06 

HYDRANT EA 4.00 $3,836.52 $15,346.09 

1" CORPORATION STOP EA 21.00 $245.11 $5,147.35 

1" CURB STOP & BOX EA 21.00 $268.66 $5,641.93 

1" WATER SERVICE LF 630.00 $17.88 $11,265.35 

8" PVC WATERMAIN LF 1880.00 $32.68 $61,430.88 

12" PVC WATERMAIN LF 571.00 $52.78 $30,139.38 

WATERMAIN FITTINGS LBS 1100.00 $8.55 $9,401.70 

CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-
4020 LF 21.00 $324.07 $6,805.51 

CONSTRUCT DRAINAGE STRUCTURE MANKATO 
STD. 3 EA 5.00 $2,006.34 $10,031.70 

CASTING ASSEMBLY, MnDOT 700-7 w/715 COVER EA 4.00 $641.22 $2,564.90 

CASTING ASSEMBLY, NEENAH R3067 W/V GRATE EA 5.00 $842.63 $4,213.13 

MANHOLE INSERTS EA 4.00 $143.66 $574.64 

4" CONCRETE WALK SF 18110.00 $5.16 $93,366.11 

CONCRETE CURB & GUTTER DESIGN B618 LF 3460.00 $17.26 $59,726.52 

6" CONCRETE DRIVEWAY PAVEMENT SY 220.00 $52.37 $11,522.28 

8" CONCRETE DRIVEWAY PAVEMENT SY 30.00 $69.09 $2,072.70 

TRUNCATED DOMES SF 272.00 $43.49 $11,829.55 

TRAFFIC CONTROL LS 1.00 $4,961.53 $4,961.53 

DECIDUOUS TREE 2" CAL B&B - BICOLOR OAK TREE 32.00 $285.81 $9,145.92 

STORM DRAIN INLET PROTECTION EA 10.00 $157.48 $1,574.79 

STABILIZED CONSTRUCTION EXIT EA 2.00 $1,299.95 $2,599.91 

PERIMETER PROTECTION LF 200.00 $3.18 $636.30 

COMMON TOPSOIL BORROW (LV) CY 1057.22 $20.50 $21,668.83 

SODDING TYPE SALT TOLERANT SY 6343.33 $6.05 $38,364.48 

RAPID STABILIZATION METHOD 3 MGAL 5.00 $641.68 $3,208.38 

   
TOTAL $836,098.35 
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F. PRELIMINARY ASSESSMENT ROLL 
 
 

 

May Street 
Preliminary Assessment Roll 

City Project Number 10276 

 CC= Denotes Corner Credit Applied; SB= Denotes Setback; REAR=Denotes Rearage; R=Residential; NR=Nonresidential; CE%=Common Element Percent                                                                                   

      Frontage Charge Driveway Sewer &   

    
 

  Residential Nonresidential Approach @ Water Total 

Parcel Number / Property Property Front Cost/ft Cost/ft $76.00  Services @ Estimated 

Owner / Address Description Class Feet $100.00 $150.00    $2,628.00  Assessment 

01.09.05.355.015 Dukes Second Addition R 70.00 $7,000.00    $           -    $2,628.00  $  9,628.00  

John H Nelson  Part of Lot 11 & All of  
 

150.00      0.00     

1604 N Second St Lot 10, Block 20 
 

CC=     SY     

Mankato, MN 56001                 

01.09.05.356.001 
Sub Outlots Of Dukes 2nd 

Add NR 130.00   $19,500.00  $  2,782.36  $2,628.00  $24,910.36  

Ruby Development Inc Lots 7-11, Block 19 
 

      36.61     

200 W Ruby St (1515 N Riverfront Dr) 
 

      SY     

Mankato, MN 56001                 

01.09.05.356.012 
Sub Outlots Of Dukes 2nd 

Add NR 66.50   $9,975.00  $           -    $2,628.00  $12,603.00  

Robert W Kelley  Ex E 83.5' of Lot 12 
 

      0.00     

105 May St Block 19 
 

      SY     

Mankato, MN 56001                 

01.09.05.356.013 
Sub Outlots Of Dukes 2nd 

Add R 27.83 $2,783.33    $           -    $2,628.00  $  5,411.33  

Timothy & Jill Ites  E 83.5' of Lot 12 
 

83.50      0.00     

1536 N Second St Block 19 
 

CC=     SY     

Mankato, MN 56001                 

  



Project Feasibility Report 
MAY STREET RECONSTRUCTION 
City Project Number 10276 
City Of Mankato 
 

Page | 17  

 

01.09.05.358.007 
Dukes Second Add Corr Blk 

26 R 50.00 $5,000.00    $           -    $2,628.00  $  7,628.00  

Curtis A Hansen  W 50' of Lots 7-9 
 

      0.00     

202 May St Block 26 
 

      SY     

Mankato, MN 56001                 

01.09.05.358.008 
Dukes Second Add Corr Blk 

26 R 100.00 $10,000.00    $           -    $2,628.00  $12,628.00  

Judith J Headington  E 100' of Lots 7-9 
 

      0.00     

208 May St Block 26 
 

      SY     

Mankato, MN 56001                 

01.09.05.358.015 
Dukes Second Add Corr Blk 

26 R 33.40 $3,340.00    $           -    $2,628.00  $  5,968.00  

Jeffrey S Bodnar  Lot 10, Block 26 
 

      0.00     

1604 N Broad St   
 

      SY     

Mankato, MN 56001                 

01.09.05.360.001 Dukes Second Addition R 25.00 $2,500.00    $  1,780.68  $2,628.00  $  6,908.68  

Eric R Lee  W2 of Lot 1, Block 27 
 

75.00      23.43     

1533 N Second St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.05.360.002 Dukes Second Addition R 41.00 $4,100.00    $           -    $2,628.00  $  6,728.00  

Jimmy L Kight Lot 1, Block 27 
 

      0.00     

207 May St Exc W 75' along May St. 
 

      SY     

Mankato, MN 56001                 

01.09.05.361.002 CIC 61 North Riverfront Plaza NR 13.88   $2,081.25  $           -    $2,628.00  $  4,709.25  

Finn Co LLC Unit 1 & 37.5% int in CE 
 

37.00      0.00     

18503 587th Ave (1613 N Riverfront Dr) 
 

CE%     SY     

Mankato, MN 56001                 

01.09.05.361.003 CIC 61 North Riverfront Plaza NR 8.39   $1,258.19  $           -    $2,628.00  $  3,886.19  

Finn Co LLC Unit 2A & 22.67% int in CE 
 

37.00      0.00     

18503 587th Ave (No Address) 
 

      SY     

Mankato, MN 56001                 

  



Project Feasibility Report 
MAY STREET RECONSTRUCTION 
City Project Number 10276 
City Of Mankato 
 

Page | 18  

 

01.09.05.361.005 CIC 61 North Riverfront Plaza NR 6.41   $961.82  $           -    $2,628.00  $  3,589.82  

Finn Co LLC Unit 2T & 17.33% int in CE 
 

37.00      0.00     

18503 587th Ave (No Address) 
 

CE%     SY     

Mankato, MN 56001                 

01.09.05.361.006 CIC 61 North Riverfront Plaza NR 101.33   $15,198.75  $           -    $2,628.00  $17,826.75  

JJACL LLC Unit 3 & 22.5% Int in CE 
 

93.00      0.00     

1613 N Riverfront Dr, Unit 3 (1613 N Riverfront Dr) 
 

37.00      SY     

Mankato, MN 56001     CE%           

01.09.08.103.004 Dukes Addition R 34.00 $3,400.00    $           -    $2,628.00  $  6,028.00  

Jimmy L Kight E 75' of Lot 1, Block 4 
 

      0.00     

207 May St Along S line of Lot 1 
 

      SY     

Mankato, MN 56001                 

01.09.08.103.013 Dukes Addition R 75.00 $7,500.00    $           -    $2,628.00  $10,128.00  

Beatrice Y Schweim  N1/3 of lot 12, Block 4 
 

155.00      0.00     

1534 N Broad St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.106.002 Dukes Addition R 155.00 $15,500.00    $           -    $2,628.00  $18,128.00  

Robert E & Trudi I Clements  Lots 3-5, Block 6 
 

      0.00     

1603 N Broad St   
 

      SY     

Mankato, MN 56001                 

01.09.08.106.008 Dukes Addition R 70.00 $7,000.00    $  2,416.80  $2,628.00  $12,044.80  

Kevin S & Donna L Briggs  Lot 6, Block 6 
 

150.00      31.80     

304 Moreland Ave (1604 N 4th St) 
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.107.001 Dukes Addition R 75.00 $7,500.00    $           -    $2,628.00  $10,128.00  

Dustin J & Morgan M Lenhoff  Lot 1, Block 7 
 

155.00      0.00     

1535 N Broad St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.107.009 Dukes Addition R 70.00 $7,000.00    $  2,948.04  $2,628.00  $12,576.04  

Diane M Krienke  Lot 14, Block 7 
 

150.00      38.79     

327 May St   
 

CC=     SY     

Mankato, MN 56001                 
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01.09.08.110.001 Dukes Addition R 60.00 $6,000.00    $           -    $2,628.00  $  8,628.00  

Yep & Irene A Dejong  Lot 1, Block 12 
 

140.00      0.00     

1537 N Fourth St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.110.008 Dukes Addition R 60.00 $6,000.00    $           -    $2,628.00  $  8,628.00  

Michael W & Susan S Baker  Lot 14, Block 12 
 

140.00      0.00     

1536 N Fifth St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.113.002 Dukes Addition R 41.60 $4,160.00    $  2,404.64  $2,628.00  $  9,192.64  

Jeffrey S Bodnar  Lot 2, Block 5 
 

121.60      31.64     

1604 N Broad St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.126.006 Dukes Addition R 67.50 $6,750.00    $  3,809.12  $2,628.00  $13,187.12  

Joanne L Schaub  Lot 9, Block 13 
 

147.50      50.12     

1601 N 4th St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.126.010 Dukes Addition R 67.50 $6,750.00    $  1,900.00  $2,628.00  $11,278.00  

Theresa Devitt Carney  Lot 10, Block 13 
 

147.50      25.00     

424 May St   
 

CC=     SY     

Mankato, MN 56001                 

01.09.08.127.001 Dukes Addition R 56.70 $5,670.00    $           -    $2,628.00  $  8,298.00  
Norman & Lucille Knowles Trust 
Agmt Block 14 

 
      0.00     

504 May St   
 

      SY     

Mankato, MN 56001                 

01.09.08.128.001 Dukes Addition R 24.74 $2,473.67    $           -    $2,628.00  $  5,101.67  

Juston J Cline  Lot 1, Block 15 
 

74.21     0.00     

1535 N 5th St   
 

CC=     SY     

Mankato, MN 56001                 

 


